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CCR No. 96-0024A Logged Date 1/31/96 Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class II

Title (description) Correct Ingest L4 Requirements

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
AC-95-0724

RTM Changed X Start New Baseline

Problem
Various problems hav e been noted with the SCDO Ingest subsystem L4 requirements.

Proposed Solution
Change INGST L4 requirements to address identified problems.  Changes are indicated in the
following flies:
attach1.doc - INGST L4s and component tracing general reference file and link changes
attach2.doc - INGST L4s and RbR tracing general reference file and link changes

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A X Rel. B X Rel. IR1 SCDO Supp SMO X Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Mac McDonald (Signed)  Mac McDonald   1/18/96
Signature Date

Office SCDO DE Office Manager (Signed)  Paul Fingerman    1/19/96
Signature Date

Disposition Approved X Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson (Signed)  R. E. Clinard     1/31/96
Signature Date
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